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erim Status Dangerous Waste Tank Systems

14117
Federal Facility Agreement and Consent Order

Milestone M-32-00

UNIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

December 12, 1994
8:00 a.m. to 10:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual

occurrences of the above dated Unit Mangers Meeting (UMA7).

Not Present

K. J. Oates, Unit Manager, EPA Region 10

^
Wilson, Unit Manager,

Date:
Is*

( `S

Date: I ^r

Date

Date: 113e, 177-
tment of Ecology

Purpose: Discuss current status and issues related to Milestone M-32-00.

Meeting minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion, Agreements and Actions
Attachment 3 - Attendance List
Attachment 4 - Reference Document List
Attachment 5 - Milestone M-32-00
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JUL 1995
R^^IVED

I

E. M. Greager, Q16ntractor Representative, wtic:
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MILESTONE M-32-00

UNIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

December 12, 1994
8:00 a.m. to 10:00 a.m.

Agenda

I.' ACCOMPLISHMENTS

a. PFP - M-32-01-T03, Completed construction of piping upgrades between 234-Z, 236-

Z and 241-Z Tank System (Project C-031H).

b. B Plant - M-32-07-T02, Submitted integrity assessment plan for tanks 25-1, 25-2,

24-1 and identified ancillary equipment.

II. SIGNIFICANT PLANNED ACTIVITIES

a. T Plant - Provide response to October 18, 1994 Ecology inspection.

b. DST - Conduct meeting with Ecology to establish new interim milestone.

c. B Plant - Submit proposed target actions.

III. UM ISSUES

a. PFP - Ecology's approval of compliance strategy/future interim milestone.

b. 219-S - Budget cut impacts to Project W-087.
Annual leak test.
Integrity assessment schedules.

c. B Plant - Proposed organic tanks target actions.



.
9515359*107?Attachment 2

MILESTONE M-32-00

UNIT MANAGERS MEETING

2440 Stevens Center
Richiand, Washington

December 12, 1994
8:00 a.m. to 10:00 a.m.

Summary of Discussion, Agreements and Actions

I. ACCOMPLISHMENTS

Page 1 of 2

An update on M-32-00 significant accomplishments during the last month was provided:

• PFP - Project C-031H has been completed. Project C-031H is upgrading piping between

the 236-Z, 234-5Z and 241-Z buildings (M-32-01-T03).

• B Plant - The integrity assessment plan has been submitted to Ecology (M-32-07-T02).

II. SIGNIFICANT PLANNED ACTIVITIES

Significant planned activities for M-32-00 were outlined as:

• T Plant - T Plant is drafting a response to Mr. R. W. Wilson's (Ecology) November 7,

1994 letter, which included a discussion on a repair of the 2706-T sump. ICF KEH is

preparing an estimate for this repair.

• Double-Shell Tanks (DST) - TWRS will continue to meeting with Ecology in separate
meetings to address specific M-32-00/TWRS' issues and establish a new interim
milestone. To date, two such meetings have been held; the first on November 10, 1994
and the second on December 8, 1994.

• B Plant - B Plant is drafting the transmittal letters for their proposed organic

waste tank change control package. (The proposed target actions are discussed

below.)

III. UM ISSUES

• PFP - Ecology was asked for their approval of the PFP compliance strategy (M-32-01-

T02).

• 219-S - Mr. J. J. Beyer (WHC Projects) provided a description of budget cut impacts

to Project W-178 (M-32-02-T01/tank upgrades) and Project W-087 (M-32-02-T02/line

replacement). Budget impacts to Project W-178 appear to be minor if no further cuts

are experienced. At current budget levels, Project W-087 would undergo an

approximate 9 month schedule slippage as well as some loss in scope.

Budget cut figures are as follows:

Originally, $8.9 million was requested.
Budget was reduced to $3.3 million.
$600 thousand is being held until mid-to-late FY 95.
Leaving $2.64 million available Jan. 95.

Phase I of Project W-087, replacement of transfer lines from 219-S to 244-S, would

most likely be completed. Completion is currently expected by calendar year 1995.

Phase II, replacement of transfer lines within 222-S and between 222-S and 219-5,

might be partially completed. The initial evaluation on this is that the transfers

lines between 222-S and 219-S would be installed but not tied-in at either 219-S or

222-5, nor would work within 222-S be performed.
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Mr. J. L. Waite mentioned that we would need to reevaluate Phase II of Project W-087.
Mr. Beyer agreed to investigate alternative to the work required within 222-S to see
if 222-s' situation was similar to that of the 242-A Evaporator (in which Ecology
made a determination that some modifications were not necessary at this time).

Another issue that was discussed was Project W-087's leak detection (continuous/24-
hour detection). It was decided that a separate meeting would be scheduled to look
into Project W-087's leak detection intervals.

Mr. Waite pointed out that we had until 110 days before the M-32-02-T02 interim
milestone due date (Sept. 97) to make modifications to M32's schedule.

219-5' second topic dealt with this annual integrity test. Mr. M. J. Hall explained
the situation which led up to TK-103 not being leak tested this year (TK-101 and TK-
102 have been tested as scheduled). Basically, the activity of the waste within Tk-
103 is too high to allow regular shipments (tanker truck shipments must meet DOT
requirements for shipping). As shipments were not made at their usual quantities,
remaining tank capacity needs to be used carefully. Leak testing, which is performed
at 950 of the tank capacity, would introduce more liquid into the tank that would in
turn increase the amount of high activity waste in the tank. The test water would
then be at activity levels requiring restricted shipment quantities thereby
multiplying the shipping problems at Tk-103. Once the transfer line to 244-S
(Project W-087, Phase I) is completed, scheduled for Jan. 95, tanker truck shipments
will not be required. 219-S expects to have a new SARP in place by mid-year 1995
under which the high activity waste can be shipped from TK-103. A new leak test will
be performed at that time.

In 219-s' final topic, Mr. Hall requested a change in the 219-S tank system written
integrity assessment frequency schedule. In the original assessment, 219-S stated
that another assessment would be performed in three years. The three year interval

was used due to the temporary use of wooden seismic supports. The tanks were later
scheduled for upgrades (M-32-02-T01/completion date of Jan. 96). As an integrity
assessment is required at the completion of the upgrade project, Mr. Hall proposed
that the "three-year" assessment be postponed until then.

Action: Mr. Hall and Ms. Sherwood will schedule a separate meeting with Ecology to
discuss Project W-087 leak detection.

Agreement: Mr. Wilson (Ecology) agreed with 219-5' plans to perform TK-103's leak

test once the new SARP, expected mid-year 1995, is in place.

Agreement: Mr. Wilson (Ecology) agreed with 219-5' schedule change for future IAR
(perform next IAR upon completion of upgrade projects W-178 and W-087).

• B Plant - Mr. S. E. Killoy provided a draft copy of the proposed organic waste tank
target actions to Ecology. During his review of the target actions, Mr. Killoy
pointed out that proposed target action M-32-07-T04 would provide a non-pressurized
"hold" or "static" leak test as the integrity test. This type of test, valid for
liquid levels at or below the test levels used, would be acceptable as no further
additions to the organic waste tanks would occur after the test.

During discussion on the second proposed target action, M-32-07-TO5, Mr. Killoy
explained that performing a chemical separation (caustic strike) of radionuclides
from the waste was required to get characterization data to support an engineering
study on the disposition of the organic waste. He pointed out that Treatment-by-
Generator provisions did not apply as the organic waste tanks are permitted as a
Treatment, Storage, and Disposal unit.

Mr. Killoy mentioned that he was preparing a letter to accompany the proposed target
actions that would request Ecology's approval, by January 1995, to initiate the
caustic strike prior to the proposed target actions approval.

Action: Mr. Killoy is to prepare a proposed target action transmittal letters in
which he will request Ecology's approval, by January 1995,to initiate the caustic
strike.

._,^:...:•;.:•::>;,.. .. .. , .
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MILESTONE M-32-00
IINIT MANAGERS MEETING
2440 Stevens Center
Richland, Washington

December 12, 1994
8:00 a.m. to 10:00 a.m.

Attendance List
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NAME ORGANIZATION PHONE # MSIN

J. J. Beyer WHC 372-2332 R3-35

E. M. Greager WHC 376-3132 H6-20

M. J. Hall WHC 373-5719 T6-07

S. E. Killoy WHC 372-0183 56-70

P. S. Kube RL 373-9850 A5-15

M. D. Rollison WHC 372-2898 T6-12

A. R. Sherwood WHC 376-6391 H6-20

J. L. Waite WHC 372-1772 B2-35

D. W. Wilson WHC 372-2862 56-70

R. W. Wilson Ecology 736-3031 B5-18



9513559.107ittachment 4

MILESTONE M-32-00
UNIT MANAGERS MEETING
2440 Stevens Center
Richiand, Washington

December 12, 1994
8:00 a.m. to 10:00 a.m.

Page 1 of 2

Reference Document List
(Documents listed were provided to Ecology during UMIvI)

1. Revised draft Federal Facility Agreement and Consent Order Changer Control Form
adding B Plant's organic waste tank system to Milestone M-32-00.

2. Controlled Manual Waiver Request, #WA-543, "Annual leak test of waste storage tank,"

dated November 4, 1994.
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ATTACHMENT 5

TPA MILESTONE M-32-00
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Interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone

M-32

M-32-00 Complete Identified Dangerous Wastr Tank Corrective Actions September 1999

Completion of interim milestone tasks may identify the need for additional
actions or interim milestones in the future. The reports and deficiency
correction schedules prepared to satisfy current milestones will be used to
identify any appropriate new interim milestones. Any new interim
milestones will subsequently be established via the change process in
Section 12 of the Action Plan.

Tank integrity assessments will not be required for terminal cleanout of the
Plutonium-Uranium Extraction Plant, except for Tanks F18, U3, and U4.
Integrity assessments for Tanks F18, U3, and U4 have been completed.

M-32-01 Complete Plutonium Finishing Plant (FP) Tank Interim Status Actions

1

D^cember 1994

Stabilization activities at the Plutonium Finishing Plant ( PFP), dependent on
evaluation of alternatives under the National Environmental Policy Act, will

17^_ be limited to a liquid waste generation of 300,000 gallons or less to the
241-Z tank system. The waste is temp p rarily stored in the 241-Z Tank
System prior to transfer to the Double-Shell Tank Farms. Following any

LIM such stabilization activity, the PFP will not initiate any additional mission(s),
er, except as described below, that results in the discharge of waste to the
Ln 241-Z tanks prior to completion of tank system upgrades necessary for
c" compliance with state and federal dangerous waste regulations.

Glove-box scale, laboratory, plant maintenance, and miscellaneous support
activities necessary for safe, secure storage of materials and protection of
personnel and the environment will continue. With exception of the
stabilization activities, discharge to 241-Z will be limited to 50,000 gallons
per year until compliance is achieved or terminal cleanout is completed. Any
terminal cleanout discharge requirements in excess of 50,000 gallons per
year will be reviewed and approved by the three parties prior to
implementation.

I
- L



Interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone

M-32

M-32-01 Complete Plutonium Finishing Plant (PFP) Tank Interim Status Actions December 1994

M-32-01-T01 Complete and submit integrity assessment report for PFP interim status tank October 1993
system. Provide a schedule to address any deficiencies described in the
report related to tank system compliance (Deficiencies not addressed in this
schedule will be addressed in the compliance strategy of target action M-32-
0 1 -T02).

M-32-01-T02 Submit proposed compliance strategy for remaining dangerous waste tank June 1994
system issues.

M-32-01-T03 Complete construction of piping upgrades between 234-5Z, 236-Z and 241- December 1994
Z Tank System (Project C-031 H).

M-32-02 Complete 219-S Tank Interim Status Actions September 1997

M=32-02-T01 Provide notification of completion of Definitive Design for Project W-1 78 - January 1996
Construction of Interim Status Tank System Upgrades for 219-S Tank
System.

C=
M-32-02-T02 Upgrade existing transfer:lines to meet secondary containment September 1997

cx^ requirements.
L.M
nm M-32-03 Complete T Plant Tank Actions September 1999

M-32-03-T01 Implement periodic visual inspection and static leak test program for 2706-T October 1993
and 211-T tanks.

M-32-03-TO2 Complete Conceptual Design Report (Project W-259) for T Plant tank system April 1994
upgrades.

M-32-03-T03 Submit schedule for completion of T Plant tank system upgrades June 1994
(Project W-259).

M-32-03-T04 Complete modification of 2706-T Staging Pad to eliminate accumulation of June 1994
precipitation.

.



Interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone

M-32

M-32-03 Complete T Plant Tank Actions September 1999

M-32-03-T05 Install level indication device for 211-T tank. June 1994

M-32-03-T06 Complete scheduled upgrades to T Plant tank system (Project W-259). September 1999

M-32-04 Complete Double-Shell Tank Interim Status Tank Actions June 1994

M-32-04-TO1 Submit design standards review for one tank farm. September 1993

M-32-04-T02 Prepare and submit report documenting non-destructive examination September 1993
equipment development and implementation plans.

M-32-04-T03 Complete all DST visual examination and prepare and submit reports. September 1993

M-32-04-T04 Complete and submit the Transfer Facility Compliance Plan. June 1994

M-32-04-T05 Submit to Ecology a final plan and schedule for completion of the Double- June 1994
Shell Tank integrity assessments.

M-32-05 Complete 242-A Evaporator Interim Status Tank Actions 1 Month after hot
^ restart

r M-32-05-T01 Complete and submit integrity assessment report for the 242-A Evaporator 1 Month after hot
i.^ interim status tank system. Provide a schedule to address any deficiencies restart
CN described in the report related to tank system compliance.

M-32-06 Complete 244-AR Vault Interim Status Tank Actions Prior to restart

M-32-06-TO1 Complete and submit integrity assessment report and identified upgrades for Prior to restart
244-AR Vault interim status tank system (except that DST transfer lines
that penetrate the 244-AR Vault will continue to be used). Provide a
schedule to address any deficiencies described in the report related to tank
system compliance.

rt



Interim Status Dangerous Waste Tank Systems Hanford Federal
Facility Agreement and Consent Order Milestone

M-32

M-32-07 Complete B Plant Interim Status Tank Actions December 1995

M-32-07-T01 Identify additional dangerous waste tanks and ancillary equipment that will April 1994
be routinely used during cleanout and stabilization activities. Submit
schedule to perform integrity assessments on identified additional dangerous
waste tanks and ancillary equipment.

B Plant will not accept any waste for treatment, except waste generated as
a result of on-going B Plant/WESF operations, without completion of tank
integrity assessments and completion of upgrades necessary for compliance
with WAC 173-303-640 or an applicable permit on systems used for the
treatment, storage or disposal of the waste.

M-32-07-T02 Complete and submit integrity assessment plan for Tanks 25-1, 25-2, 23-1,
concentrator E-23-3, and identified ancillary equipment.

M-32-07-T03 Complete and submit integrity assessment report for Tanks 25-1, 25-2,
^ 23-1, concentrator E-23-3, and ancillary equipment as identified in the

integrity assessment plan. Provide a schedule to address any deficiencies
described in the report refated to tank system compliance.

cr^
Lrz
rvl^ The integrity assessment report of the low level waste concentrator, E-23-3,

U-2 and the concentrated waste receiver, TK-23-1, will be completed only if
CY-1 their operation is planned beyond December 1995. The determination to

include these two tanks in the integrity assessment report will be made by
October 1994.

M-32-08 Complete Grout Interim Status Tank Actiohs

M-32-08-T01 Complete and submit integrity assessment report for Grout interim status
tank system. Complete activities required to correct any deficiencies
described in the report related to tank system compliance.

October 1994

December 1995

Prior to processing
DST waste

Prior to processing
DST waste

i
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Distribution List

N. G. Awadalla WHC R2-76
J. J. Beyer WHC R3-35
J. E. Bramson WHC T5-54
P. J. Crane WHC T3-28
B. G. Erlandson WHC H6-20
C. J. Geier WHC R2-36
E. M. Greager WHC H6-20
R. D. Gustavson WHC R1-51
M. J. Hall WHC T6-07
S. M. Joyce WHC H4-21
S. E. Killoy WHC 56-70
P. S. Kube RL A5-15
D. J. McBride WHC T5-54
K. J. Oates EPA B5-01
M. D. Rollison WHC T6-12
A. R. Sherwood WHC H6-20
J. L. Waite WHC B2-35
D. W. Wilson WHC S6-70
R. W. Wilson Ecology B5-18
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Please send comments on distribution list to A. R. Sherwood, H6-20, 376-6391.
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